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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

REQUEST FOR QUALIFICATIONS NOTICE

NUMBER 59A0548

Note: Address all questions concerning this Request for Qualifications (RFQ) in writing
to the attention of Stacey Duvane at Stacey Duvane@dot.ca.gov. You may also reach
the analyst by telephone at (916) 227-6087. Consultants contacting the District or
Division directly seeking information about this RFQ may jeopardize the integrity of the
selection process and risk possible disqualification.

Read carefully, this document has been revised as of 05/04/06.

l. GENERAL INFORMATION

A

The State of California, Department of Transportation (Department) is
soliciting Statements of Qualifications (SOQs) from qualified firms that
may lead to the award of a contract for Independent Assurance of Cost
Pricing services.

The estimated contract amount is $ 3,000,000 — 4,999,999.
The estimated contract term is 18 months.

Interviews will be held in Sacramento on 11/02/06 and 11/03/06.
Confirmation letters will be sent to those firms short-listed.

Negotiations will be held with the top-ranked firm on 11/07/06 and
11/08/06 in Sacramento.

To assist Proposers in ascertaining Disadvantaged Business Enterprise
(DBE) availability for specific items of work, the Department advises
that it has determined that DBEs could reasonably be expected to
compete for subcontracting opportunities on this Agreement and their
likely availability for work on this Agreement is 17 percent. Refer to
“Statement of Qualifications Submittal Instructions and General Contract
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Process Information” for additional information. The Department also
advises that participation of DBEs in the specified percentage is not a
condition of award.

G. Federal and/or State prevailing wage rates may apply. This requirement,
if applicable, will be specified in the draft contract.

H. The Department does not guarantee, either expressly or by implication,
that any work or services will be required under any contract issued as a
result of this RFQ.

I. A Pre-award or Post-award Audit will be performed on any contract
issued as a result of this RFQ.

SCOPE OF WORK/DELIVERABLES

The work to be performed for this RFQ is described in the Scope of
Work/Deliverables, dated September 14, 2006, and is hereby incorporated as
Attachment 1.

SUBMISSION OF STATEMENTS OF QUALIFICATIONS (SOQs)

A. IMPORTANT: Download “Statement of Qualifications Submittal
Instructions and General Contract Process Information” from:
http://Caltrans-opac.ca.gov/aeinfo.htm. Failure to follow these
Instructions may result in rejection of your SOQs.

B. SOQ Package Submittal Instructions

1. Eight (8) copies of the SOQ containing all the indicated information
shall be submitted. Fax copies will not be allowed. SOQs will be
accepted until 3:00 p.m. on October 19, 2006, and must be directed
to:

State of California
Department of Transportation
Administration
Division of Procurement and Contracts
1727 30" Street
Sacramento, CA 95816-7006
Attention: Stacey Duvane
Telephone: (916) 227 6087
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2. If your SOQ package is hand delivered, you must date and time
stamp it immediately upon arrival. The date/time stamp machine is
located in the lobby of the first floor to the right of the security guard
station at the address noted above. Date/stamp one label for each
SOQ package/box submitted. Ask the security guard to call the
Division of Procurement and Contracts’ reception desk at (916) 227-
6000 to have your SOQ package picked up by Contracts’ staff.

3. The SOQs must be submitted in a sealed package labeled as follows:

e RFQ Number 59A0548
e Submittal deadline 10/19/06
“DO NOT OPEN”

Request for RFQ Copies

Copies of this RFQ may be requested by contacting the State of
California, Department of Transportation, Division of Procurement and
Contracts, Bid Line at (916) 227-6075. You may leave a recorded
message or send your FAX request to (916) 227-1950. You must
include the RFQ solicitation number.
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Scope of Work for Independent Assurance Contract for Districts

478,11 and 12

SCOPE OF WORK/DELIVERABLES

A. DESCRIPTION OF SERVICES:

The Contractor shall provide professional engineering services to perform cost estimates for
various construction projects for the California Department of Transportation, herein referred to
as Department, in Districts 4,7,8,11 and 12. These services will facilitate Independent Assurance
(1A) of construction cost estimates. All work shall be performed in conformance with Caltrans
policies, procedures, and standards. The specific construction project for which the cost
estimating will be performed will be stated in each Task Order. Attached is a list of proposed
projects for each District, however, this list is not exclusive.

Dist| EAs Co-Rte-PM Project Description
REPLACE NAVY SUBMARINE ELECTRICAL CABLE
04 0120K SF-080-8.2  |BETWEEN OAKLAND MOLE AND
CONSTRUCT ALL MARINE FOUNDATIONS & WB
04 0120L ALA-080-1.0 |[STRUCTURE AND ROADWAY, ALL UTILITIES
04 0120P SF -080-7.8  |CONSTRUCT YBI TRANSITION STRUCTURES
CONSTRUCTION OF BUILDING & ROADS RENOVATION
04 01400 ALA-L57-33  |OF EXISTING KEY SYSTEM
04 01601 ALA-092-4.8  92/880 INTERCHANGE RECONSTRUCTION
04 0435F SF -080-5.6  |SEISMIC RETROFIT AND CONSTRUCTION
04 0A040 SOL-012-15 |CONSTRUCT TRUCK CLIMBING LANE
WIDEN FROM 4 TO 6 LANES FOR HOV LANES AND
04 0A100 SON-101-21.7 |AUXILIARY LANES
04 0A480 SCL-085-R17.8 |UPGRADE EXISTING MEDIAN BARRIER
REMOVE GORE SIGNS AND REPLACE WITH OVERHEAD
04 0A820 | SON-101-2.3 SIGNS
04 0C900 | SCL-101-R026.6 |AC OVERLAY AND PCC DOWEL BAR RETROFIT
REHABILITATE ROADWAY, RAMP, BARRIER AND
04 07240 SOL-080-4.0 [SAFETY IMPROVEMENTS
WIDEN FROM 4 TO 6 LANES FOR HOV & RECONSTRUCT
04 12965 SON-101-13.9 |I/IC
04 13199 SM -092-5.0  |SLOW VEHICLE LANE
INSTALL CLOSED CIRCUIT TV CAMERAS AT VARIOUS
04 15131 VAR-000- 000.0 [RAMP METER LOCATIONS
04 16252 SF-001-0.6  |[MODIFY TRAFFIC SIGNALS
04 16542 ALA-880-27.4 |SEISMIC RETROFIT PH-2 REPLACE HIGH ST/ 1-880 SEP
04 17440 ALA-084-12.1 |REALIGN & IMPROVE SIGHT DISTANCE
04 17790 ALA-880-28.2 |STRUCTURE REHABILITATION
04 1A250 CC-080-59 |BRIDGE REPLACEMENT
04 21986 SON-012-29.7 |ROADWAY OVERLAY, SHOULDER WIDENING

OPERATIONAL IMPROVEMENT, ROADWAY
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RECONSTR LOVERIDGE ROAD 1I/C AND WIDEN FROM 4
04 22850 CC-004-23.5 [TO 8 LANES
UPPER, WIDENING OF ROUTE 262, AND COMP CONST OF
04 2332C ALA-262-R0.0 |KATO RD ON AND OFF RAMP
04 23565 SM -101-1.7 |RECONSTRUCT INTERCHANGE
TO CORRECT THE UNDULATION AND DIFFERENTIAL
04 25310 CC -680-24.0 |SETTLEMENT ON 1-680 AND
WIDEN FREEWAY, CONSTRUCT AUXILIARY LANES, &
04 25375 ALA-680-R0.0 |INSTALL RAMP METERS
LEFT TURN CHANELIZATION AND PAVEMENT
04 25940 NAP-029-25.5 |REHABILITATION
04 26372 CC-080-9.5 |[EXTEND EASTBOUND I-80 HOV LANE
UPGRADE METAL BEAM BARRIER TO CONCRETE
04 27084 SM —001-R45.4 BARRIER
04 27202 SCL-280-5.1 |REHABILITATE ROADWAY
IMPROVE VERTICAL AND HORIZONTAL CURVES AND
04 28380 SON-116-41.8 \WIDEN ROADWAY
04 29081 ALA-580-8.0 [CONSTRUCT EB HOV LANE
04 29900 SOL-080-6.6 |RESTORE ROADSIDE REST AREA
04 2A010 SOL-080-20.6 IMPROVE EXISTING INTERCHANGE
IMPROVE SIGHT DISTANCE, UPGRADE SHOULDERS,
04 2A250 SCL-152-0.0 [MINOR REALIGNMENT, TURN
04 2A470 ALA-680-R0.0 PPILOT HOT LANE ON SOUTHBOUND 1-680
04 44400 ALA-084-R4.9 WB HOV LANE EXTENSION AND BYPASS
04 44420 NAP-121-0.3 |CURVE IMPROVEMENTS AND SHOULDER WIDENING
04 44700 CC -680-R0.0 |REHABILITATE ROADWAY
04 44770 SON-101-21.7 |ROADWAY REHABILITATION
04 44790 ALA-238-0.0 |ROADWAY REHABILITATION
04 44880 SCL-152-6.1 |[SCOUR MITIGATION
PCC GRINDING AND SLAB RESURFACING/ RAMP
04 4C150 SOL-080-15.8 |RESURFACING.
CONSTRCT ONE HOV LN IN EAST DIRECTION
07 11707 LA -010-31.2 [*OVERSIGHT ONLY*PR & ENVR ONLY*$
07 12180 LA -005-26.7 |\WIDEN FOR HOV LN *OE APPT. = 06-02-03
07 12190 LA -005-36.4 |HOV LN *OE APPT=9/30/03
WIDEN CONVENTIONAL HIGHWAY (SEG 5) *SPLIT =
07 12722 LA -138-54.3 [1272U1
WIDEN CONVENTIONAL HIGHWAY (SEG 7) *SPLIT =
07 12723 LA -138-56.2 [1272U1
WIDEN CONVENTIONAL HIGHWAY (SEG 12) *SPLIT =
07 12727 LA -138-64.0 [1272U1
07 13350 LA -005-30.5 |[MODIFY INTERCHANGE *OE APPT = 07-22-03
07 16680 LA -010-18.3 |PAVEMENT REHABILITATION *04 SHOPP CANDIDATE*
REHABILITATE ROADWAY AND RAMPS *INCL= 166801 &
07 1668U LA -010-18.7 212201
07 16800 LA -005-R044.2 |CONSTRUCT DIRECT HOV CONNECTORS *INACTIVE *$
MODIFY INTERCHANGE & RAMPS *INACTIVE*
07 17190 LA -710-21.9 [*PHASE Il
07 17850 LA -105-R0.7 WIDEN OFF RAMP
07 18550 VEN-101-0.4 |MEDIAN BARRIER UPGRADE
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INSTALL G-RAIL, STRIPES, TRAFFIC CONTROL *NOT
07 20300 VEN-033-6.0 |PROGRAMMED
CARMENITA INTERCHANGE IMPROVEMENT
07 2159C LA -005-1.8  *POR/=21590K*TCRP APP'D 7/6/01
07 21740 LA -005-15.6 |ADD LANE, RAMP CLOSURE
IMPROVE CONNECTOR, DISTRIBUTORS, COLLECTORS
07 22222 LA -010-14.2 |AND ON/OFF RAMPS
07 22330 VEN-150-11.0 |REHABILITATE ROADWAY
07 22480 LA -047-1.9 |DECK REHAB AND BRIDGE RESTORATION
CONSTRUCTION OF SOUNDWALLS *POST 89;PH-1; PR-1;
07 22810 LA -210-29.4 |0/S UPTO PAED
CONSTRUCTION OF SOUNDWALL *POST 89;PH-1; PR-1;
07 23140 LA -210-40.6  |0/S UPTO PAED
07 23550 LA -005-39.5 |SOUNDWALLS CONSTRUCTION *TCRP #41
07 23590 LA -005-6.8  |PHS 4 INSTALLING TRASH CAPTURE DEVS
07 23950 LA -110-25.9 |UPGRADE MEDIAN BARRIER
CONSTR AUXILIARY LN; MODIFY RAMPS *PENDING
07 24110 LA -110-21.2 |COST PCR
07 24120 LA -110-21.9 |MODIFY AUX LN & RECONTRUCT RAMP
07 24130 LA -405-24.4 |ADD AUX LANE
07 24330 LA -210-R0.0 |UPGRADE MBGR END TREATMENT
07 24360 LA -405-0.2 |UPGRADE METAL BEAM GUARDRAIL END T
07 24390 LA -060-0.0 |INSTALL MBGR AND CONCRETE RAILING
07 25060 LA -210-31.8 |CONST. SOUNDWALL WITH MASONRY BLOCK
07 25730 LA-001-0.2  |DEPLOY ADAPTIVE CONTROL SYSTEMS
07 25800 LA -210-R0.6  |DESIGN AND EVALUATE FREEWAY METERING *SGP
IADD TWO HOV LANES AND OPERATIONAL
08 00716 SBD-215-7.7 | IMPROVEMENTS
08 00717 SBD-215-5.0 WIDEN FWY, MODIFY IC'S& C/D RDS-SEG3
08 0071A SBD-215-6.4 |ADD 2 HOV LANES & OPERATIONAL IMPROVEMENTS
08 0A450 SBD-015-38.2 |CONSTRUCT INTERCHANGE
08 0A490 RIV-015-10.3 |IC & RAMP RECONFIGURATION
08 0A640 SBD-015-160.8 |REST AREA RESTORATION (NB & SB)
08 0C810 SBD-015-40.1 |UPGR MEDIAN BARRIER AND PAVE MEDIAN
08 0F660 SBD-247-1.8 |CONSTRUCT SHOULDERS @ VARIOUS LOC
08 0G280 RIV-010-R4.9 INTERCHANGE IMPROVEMENTS
08 0G900 SBD-247-9.6  |CONSTRUCT STANDARD PAVED SHOULDER
08 0H280 SBD-L57-30  |SO REGIONAL LAB
08 1A990 RIV-010-6.9 |UPGRADE MEDIAN BARRIER TO CONCRETE TYPE 60
08 22700 SBD-018-44.2 |REPLACE BRIDGE & REALIGN ROADWAY
08 32840 RIV-091-11.5 \WIDEN BRIDGE
08 33485 RIV-215-37.7 |CORRIDOR LANDSCAPING
CONST COMM VEH ENFORCEMENT FACILITY (CVEF) &
08 36850 SBD-015-177.8 |AGRIC INSPEC FACILITY (AIF
08 37701 SBD-L55-06 |CONSTRUCT TRAFFIC OPERATIONS CENTER
08 37870 SBD-062-142.3 |REPLACE BRIDGE (SCOUR)
08 42230 SBD-010-R18.7 |MODIFY IC & WIDEN RIVERSIDE AVE
08 43270 RIV-015-5.5 |CONST NEW IC
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08 43320 SBD-010-35.5 |RECONSTRUCT IC & WIDEN OC
CONSTRUCT NB TRUCK DESCENDING LANE AND
08 4393U SBD-015-169.9 |PAVEMENT REHAB (SEG 2)
CONST MAINLINE & IC IMPROVEMENTS FOR RTE 215
08 44407 SBD-215-9.0  (PORTIONS OF SEGMENT 11)
CONST OF HIGH SPEED CONNECTORS FROM NB 215 TO
08 44408 SBD-210-21.8 |WB 210 & EB 210 TO SB 21
08 45210 RIV-010-R62.3 |CONST NEW INTERCHANGE
08 45570 RIV-010-32.6 [MODIFY OR RECONSTRUCT IC
08 45580 RIV-010-35.6 [MODIFY IC
08 45590 RIV-010-39.0 |MODIFY IC
08 45600 RIV-010-42.4 |CONST BOB HOPE DR EXT W/NEW DIAMOD IC
08 46800 SBD-010-12.5 |RECONSTRUCT IC & WIDEN BRIDGE
08 47221 SBD-015-0.0 |PAVEMENT REHABILITATION
PVMNT REHAB, WIDEN BR, PAVE MDEDIAN &
08 47230 RIV-010-R0.0 |CONCRETE MEDIAN BARRIER
08 47520 RIV-010-R52.3 [MODIFY/WIDEN IC FROM 2 TO 6 LANES
08 48630 SBD-040-R89.0 |PAVEMENT REHABILITATION
08 49520 RIV-015-8.1 |PAVEMENT REHAB
11 01061 SD -052-14.7  |CONST 4-LANE FWY
CONST AUXILIARY LANE-E/B & REMOVE PED OC
11 06380 SD -008-17.4  |BRIDGE (GRAPE ST)
11 07670 IMP-L57-08  |[CONST MAINTENANCE STATION
11 08010 SD -076-7.5  |[CONSTRUCT 4-LANE HIGHWAY
11 08080 SD-005-R1.6  |INSTALL TRAFFIC MONITORING STATIONS
CONSTRUCT MANAGED LANES (FREEWAY COMPONENT)
11 08100 SD -015-M27.8 INORTH SEGMENT
11 08975 SD -805-25.4  |INTERCHANGE IMPROVEMENTS & ROAD WIDENING
11 09183 SD -905-R5.2  [CONSTRUCT NEW FREEWAY (PHASE 2)
CONSTRUCT FOUR-LANE EXPRESSWAY AND
11 16788 IMP-078-R12.1 [INTERCHANGE - (STAGE 2)
11 16789 IMP-078-R9.1  |CONSTRUCT FOUR-LANE EXPRESSWAY (STAGE 3)
11 22431 SD -005-R36.6 |[CONSTRUCT NB AND SB AUXILIARY LANES
11 23140 SD-078-1.5  [CONSTRUCT NEW INTERCHANGE (RANCHO DEL ORO)
11 23265 SD -015-R29.1 |CONST LANE ADDITIONS (SB & NB)
11 23582 SD -005-35.7  |CONSTRUCT NB/SB HOV LANE IN MEDIUM
11 26730 SD -052-7.5  |CONSTRUCT AUXILARY LANE
11 27340 SD -076-23.2 |BRIDGE REPLACEMENT (SCOUR)
PAVEMENT REHABILITATION OF MAINLINE,
11 27480 SD -905-2.9  |SHOULDERS, AND RAMPS
PAVEMENT REHABILITATION OF MAINLINE SHOULDERS
11 27500 IMP-115-R3.2  |AND RAMPS
REMOVE EXISTING MBGR AND REPLACE WITH
11 27610 SD -005-R10.0 |[CONCRETE BARRIER AND UPGRADE
11 27620 SD -805-6.1  INSTALL RAMP METERS
11 27920 SD -076-R7.2  [CONSTRUCT 4 LANE HIGHWAY
12 08690 ORA-074-1.0 |WIDEN EXIST 2 LANE RDWY TO 4 LANES
12 0A762 ORA-405-15.4 | ADD AUX LANE
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SLAB REMOVAL, AC REHAB, BRIDGE REPAIR & SIGN
12 0E020 ORA-005-14.5 |PANEL UPDATE
WIDEN NB 0SO PKWY LOOP, SB OFFRAMP AND ADD
12 0E070 ORA-005-15.1 |AUX LN FROM LA PAZ TO 0SO
RESURFACING 90 LANE MILES OF FRWY AND OFF
12 0H340 ORA-055-11.8 |RAMPS WITHIN THE PROJ LIMIT
137
Projects

1. Specific work will be assigned to the Consultant through issuance of Task Orders from
the Department Contract Manager. Task Orders will include, but not be limited to, an
estimate of the unit price or lump sum amount for each contract item, projected to the
mid-point of construction of the item, and documentation of the basis used for the price
estimate.

2. Consultant shall carry out the instructions received from the Department Contract
Manager and shall cooperate with the Department, other involved agencies, and other
Consultants.

3. Itis not the intent of the foregoing paragraph to relieve the Consultant of professional or
legal responsibility during the performance of this contract. In those instances where the
Consultant believes a better solution is possible, he/she shall promptly notify the
Department Contract Manager of these concerns, together with reasons thereof.

4. The Consultant has total responsibility for the accuracy and completeness of the cost
estimates prepared and shall check all materials accordingly.

5. The cost estimates, calculations, and other documents furnished under this contract shall
be of a quality acceptable to the Department Contract Manager. The criteria for
acceptance shall be a product of neat appearance, well organized, technically and
grammatically correct, checked, dated, and having the maker and checker identified. The
minimum standard of appearance, organization, and content of the estimates shall be that
of similar types produced by the Department and set forth in related Caltrans manuals.

6. In providing the above items, the Consultant shall not contact prospective bidders of the
construction project nor the District involved in the development of the project
documents. The Consultant shall not disclose the information provided nor the cost
estimate developed to anyone other than the Department Contract Manager.

7. The Consultant shall, throughout the life of the contract, retain within Consultant's firm,
or through qualified subconsultants, sufficient qualified staff to perform each of the tasks.

8. Consultant shall maintain a set of indexed project files.
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9. Consultant shall, upon completion of the Task Order, provide documentation of the
development of the deliverables and which shall include, but not be limited to, all
calculations, correspondence, and other project documents provided in a PDF format.

B. SCOPE OF WORK

The Consultant shall provide professional Architectural and Engineering (A&E) cost estimating
services for a variety of project types. Projects may include, but are not limited to, highway
construction and rehabilitation, bridge construction and reconstruction, maintenance and
roadside rest buildings, landscaping, signal and lighting, and combinations of these types.

1. The scope of this work will include, but is not limited to, the following:

a. An estimate of unit price or lump sum amount for each contract item, projected to the
mid-point of construction of the item, per the construction schedule provided. For
lump sum items, the take-off quantities will be estimated by the Consultant.

b. For each contract item, documentation of the basis used for the price estimate,
including, but not limited to, references used, adjustments for location, production
rates, and forecasting indices.

2. The instructions contained in this “Scope of Work” will take precedence over any
conflicting instructions found in Caltrans manuals or design guidance.

3. Items provided by the Department will be in either English standard units or Metric units
using the International System of Units (SI) as indicated in the project documents
provided by the Department.

4 Any software developed, licensed, or purchased by the Consultant or subconsultant for
cost estimating or other engineering purposes shall be available to the Department upon
request. Any cost estimating related software developed by the Consultant or
subconsultants during the course of the contract shall not be copyrighted and is State
property. Consultant developed software may be modified by the Department or other
Consultants. At a minimum, the Department will require a user’s manual with complete
instructions and examples for all Consultant or subconsultant developed software. The
Department Contract Manager may request updated software and manuals from the
Consultant at any time. Any software development, licensing, or purchasing by the
Consultant or subconsultant for cost estimating or other engineering purposes shall only
be as required in an approved Task Order.

5. Work performed under this contract shall be performed within the constraints of Task
Orders.

a. The Task Orders will contain the specific statement of work to be performed under
that Task Order. The Task Orders will also include the project milestones to be
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achieved in addition to any other milestones needed to assure timely performance and
fiscal responsibility.

b. All Task Orders will be negotiated between the Department Contract Manager and
Consultant's Project Manager in accordance with the terms of this contract including
the approved wage rates indicated in the Consultant’s Cost Proposal.

c. Consultant shall submit a cost proposal for each Task Order to the State Contract
Manager for review. The cost proposal shall include, at a minimum, the following
information: The names of the individuals proposed for work on this task, the
individual classification, the duties the individual will perform along with the
Caltrans activity codes for such duties, the estimated hours of each individual under
each duty or activity, the wage rates for each individual from the Consultant’s Cost
Proposal, and estimate of allowable direct costs other than labor, an estimate DBE
utilization under this task, and a summation of total cost proposed for the task.

d. Other information may be required at the request of the Department Contract
Manager.

All studies, reports, quantity calculations, and cost estimates shall conform to the
Department’s criteria, policies, procedures, and standards. All work shall be made
available to the Department at milestones specified in the Task Order schedule and upon
request by the State Contract Manager.

C. ITEMS TO BE SUPPLIED BY CALTRANS:

CoNo~WNE

Draft project plans.

Draft project special provisions.

Contract items and quantities.

Construction schedule (CPM).

Number of Working Days.

Innovative bidding (A+B, Incentive/Disincentive, etc.)

Target date for the beginning of construction.

Project Information (Materials Information, Permits, Geotechnical Report, etc.)
Contingency set at 5 percent, unless designated otherwise.

The items listed above are provided only for the purpose of producing the required cost
estimates. The listed items are subject to ongoing review and revision by Caltrans in preparation
for advertising of the project. All items listed above may not be available for use by the
Consultant.

D. SUBMITTALS

1.

Consultant shall provide cost estimation services for the project in close liaison with the
Department. The Department will exercise review and approval functions through the
State Contract Manager.
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2. Unless otherwise stated in the Task Order, Consultant will submit the resultant cost
estimate and information in Microsoft Excel, compatible with MS Office 1997, on CD
disk, along with one paper copy.

E. PERSONNEL REQUIREMENTS

1. Personnel

a. The Consultant’s personnel shall be capable of performing the types of Cost
Estimating and engineering work described above in “Description of Required
Services” with minimal instructions.

b. The Consultant’s Project Manager shall be a licensed registered Civil Engineer in the
State of California. The Project Manager shall coordinate all Cost Estimating and
related engineering issues with the Department’s Contract Manager. In addition to
other specified responsibilities, the Project Manager shall be responsible for all
matters related to the Consultant’s personnel operations, including:

1. Reviewing, monitoring, training and directing the Consultant’s personnel.
2. Assigning personnel to complete the required Task Order work as specified.
3. Administering personnel actions.

4. Tracking and providing written monthly progress reports that track percentage of
work completed and budget expenditures to date linked to the various WBS
activities.

c. The Consultant shall, throughout the life of the contract, retain within Consultant firm
or through subconsultant’s a staff of people qualified to perform each of the tasks.

d. The Consultant’s Project Engineers shall be capable of assisting the Consultant
Project Manager in all aspects of the required engineering work and shall be licensed
registered Engineers in the appropriate engineering field in the State of California.

e. It is possible Consultant may be asked from time to time to attend certain special
training recommended by Department Contract Manager. On these occasions, with
the approval of the Department’s Contract Manager, the Consultant will be
compensated for the training time only. All other cost or fees associated with the
training, including any transportation costs, will be the Consultant’s responsibility.

2. Auvailability and Work Hours

a. Unless specifically stated in each Task Order, the Consultant shall begin the required
work within five working days after receiving a fully executed Task Order. Once the
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work begins, the work shall be prosecuted diligently until all required work has been
completed satisfactorily.

b. The Project Manager shall be accessible to the Department Contract Manager at all
times during normal working hours.

c. Unless otherwise specified in the Task Order or directed by the Department Contract
Manager, the normal workday will consist of Monday through Friday, from 8 a.m. to
5 p.m. and the normal workweek shall consist of 40 hours.

d. Overtime may be required. However, overtime shall be worked only when directed
in writing by the Department Contract Manager or specifically required by the Task
Order.

3. Any product or deliverable not fully approved by the Department Contract Manager
bearing the signature of a Professional Engineer no longer employed by the Consultant
shall be replaced by another product or deliverable bearing the signature of a technically
qualified and licensed replacement Professional Engineer at no cost to the Department.
The responsible Professional Engineer signing the cost estimates or any other related
deliverable requiring the signature of a licensed Professional Engineer, shall be currently
employed by the Consultant or its subconsultants at the time of deliverable submittal and
throughout the Department review and acceptance process. A Professional Engineer
whose signature appears on any cost estimate or other related deliverable that has not
been fully approved by the Department and who is no longer employed by the Consultant
or its subconsultants shall be replaced by a qualified Professional Engineer. The
Consultant shall submit a written request and obtain the State Contract Manager’s prior
approval to changing Professional Engineering staff and work products. The Consultant
shall provide the State’s Contract Manager with the technical qualifications of the
replacement staff, including resumes



